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*, ® ® Applied Chemistry, Creative Solutions

November 13, 2001
(Via certified or express mail)

Kevin Turner-Environmental Scientist, OSC Thomas Martin

U. S. Environmental Protection Agency Associate Regional Counsel

c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14])
8588 Rt. 148 Chicago, IL 60604-3590

Marion, IL 62959

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action
e # 6 - November 2001 Monthly Report

Dear Mr. Turner and Mr. Martin,
Enclosed is the November 2001 Monthly Report for the Sauget Sites Area I May 31, 2000

Unilateral Administrative Order (“UAQO”) sediment removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph

3.4. Reporting.

Sincerely,

% i@/t/&jﬂ%;

Manager, Remedial Projects

Solutia Inc.

cc:

Michael Ribordy — USEPA Region 5 Mike Henry - IDNR

Sauget File - Solutia ' Kevin de la Bruere - USF&G

S. Bron - IEPA Mayor P. Sauget - Sauget, IL
Mayor D. Reed - Cahokia Jon Dikinas — Dikinas Consulting

Village of Sauget - % P. H. Weis & Associates (Attn: Brian Nelson)
Rich Bartelt — Arcadis



Sauget Sites Area I - Sauget, Illinois

May 31, 2000 UAO - Dead Creek Sediment Removal Action

Monthly Report

Date of Report: November 13, 2001
Period Covered: October 1, 2001 — October 31, 2001
Next Report Period: November 1, 2001 ~ November 30, 2001

Background

A Unilateral Administrative Order (“UAO”) was issued to Solutia by the U. S. EPA on
May 31, 2000, requiring construction of an on-site containment cell, removal of affected
creek bed sediments and soils and flood plain soils from specific sections of Dead Creek,
and placement of the affected sediments and soils in the newly constructed on-site cell. A
Time Critical Removal Action Work Plan (“TCRAWP”) was initially submitted to the
Agencies June 30, 2000 for review and approval. Agreements sufficient to proceed with
issuance of a request for bids for the containment cell construction were reached in
December, 2000. Bids were received in late January and evaluated in February 2001.

Fieldwork began on the sediment de-watering phase of the project in November 2000.
Installation of the required facilities (piping, pumps, basins, etc.) to de-water the
sediments while the containment cell is being constructed was completed and started up
in February, 2001. Operation of these facilities will continue until all sediments are
placed into the containment cell. ‘

Subject to the inclusion of all comments and agreed upon revisions, approval of the
containment cell design by U. S. EPA was received March 5, 2001. A contract for
construction of the containment cell was awarded March 8, 2001 to LMS Environmental
Contracting, Inc. (“LMS”). Placement of fill for the Containment Cell berms began April
23, 2001. A March 30, 2001 revised draft containment cell design was approved by the
Agencies in a May 10, 2001 letter. Construction was completed on the Containment Cell
on September 13, 2001. A draft Containment Cell Certification Report was submitted for
Agencies’ review and approval upon construction completion. The Containment Cell
was approved on September 24, 2001 by USEPA and IEPA for receipt of sediment.
Placement of sediments into the cell began September 26, 2001.
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Agency Actions / Communications

An Amendment to the UAO was received October 29, 2001. The Amendment
modified the project scope of the UAO - adding Creek Sector F sediments
removal and placement into the Containment Cell.

Revision 01 Draft Groundwater Monitoring Plan - submitted to the Agencies
August 3, 2001 — remained under review.

The Operations and Maintenance Report - submitted for Agencies’ review and
approval August 28, 2001- remained under review. Portions of the Plan
applicable to the placement of sediments have already been approved.

An August 20, 2001 request for a change in the Post Removal Confirmation
Sampling Protocol remained under review by the Agencies.

Work Performed during the reporting period

Continued sediment dewatering activities and maintenance of dewatering pumps.
Completed sediment removal from Jerome Avenue to Cahokia Street (approx.
19,000 cy sediments removed and placed in the cell to date).

Completed relocating previously stockpiled sediments from Segment B into the
containment cell.

Sampled sediments being placed in the containment cell as required by the
approved Work Plan.

Began sediment removal from Segment B (working from Queeny Ave south).
Began installing temporary cover (poly, geotextile, and dense grade) in CS-B.
Performed startup testing of storm water storage and treatment system.
Processed approximately 500,000 gallons of storm water through the on-site
storm water treatment system.

Continued screening sediments for placement against containment cell slopes per
the Work Plan.

Data Submittal

The analytical results are enclosed from the initial sampling round (background) of the
containment cell groundwater monitoring wells.

Work scheduled for next reporting period

Complete sediment removal in CS-B. Complete installation of the temporary
cover (poly and dense grade) in northern section of Segment B.

Begin sediment removal from CS-C — the last segment north of CS-F to be
completed.

Begin clearing and grubbing in Segment F. Setup dewatering system in CS-F.
Begin post sediment removal sampling of the creek.

Pending Agencies’ approval of the protocol, begin post sediment removal
confirmation sampling.
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¢ Continue operation of the storm water treatment system on an as-needed basis.
¢ Continue screening sediments for placement against cell slopes as required.

PROJECT COMPLETION

Mobilization

Berm Construction

Liner Installation

Sediment Removal Preparation
Sediment Excavation (Site M)
Creek Sediment Excavation
Cover Installation
Demobilization

Final Report Preparation

Problems and Solutions
None

Submittal Schedule Status
See attached UAO schedule

Issues under review
None

Comments
None

100 %
100 %
100 %
100 %
100 %
80 %
0%
0%
0%
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May 31 Sauget Area I UAO Sediment Removal Action

SCHEDULE
Deliverable Description Due Date

Issuance Date Date UAOQ signed by Muno 31-May-00
Effective Date 10 business day after issuance 14-Jun-00
Notice of Intent to Comply 3 business days after effective date 19-Jun-00
Designation of Contractor and 5 business days after effective date 21-Jun-00
Project Coordinator
Access 14 calendar days after effective date 28-Jun-00
Time Critical Removal Action 15 business days after effective date 7-Jul-00
Work Plan Submittal
EPA Approval of TCRA W/P May 10, 2001
Monthly Reports Begin 30 calendar days after approval of | June 10, 2001

TCRA W/P until completion
Final Report 60 Calendar days after completion of

sediments and soils removal
Mitigation Plan 60 Calendar days after completion of

sediments and soils removal
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